

## **READ Literacy Programs Reporting**

## **Collection Timeline**

2025-26

## **Data Collection Phase**

This purpose of this phase is to complete the district required reporting of READ literacy programming and assessments, including core, supplemental, and intervention programming. This phase is for districts to work in Data Pipeline to upload, clean up, and lock their submissions.

Date	Event	Event Description
4/8/2025	Training Event	This training event will cover changes for the 25-26 READ Literacy Programs Reporting collection. This is a live event from 1-2pm and
		will be recorded.
4/15/2025	Open	The 25-26 READ Literacy Programs Reporting collection opens in
		Data Pipeline.
5/15/2025	Other Date	This is the target upload date for the collection. Please complete
		an upload by this date.
6/6/2025	Other Date	This is the target date for an error-free submission for the
		collection. Please resolve errors by this date.
6/6/2025	Report Review	Assuming the district has uploaded a file and is error-free, this
		report review window allows districts to review Cognos reports
		about their data, verifying accuracy.
6/13/2025	Deadline	The 25-26 READ Literacy Programs Reporting collection closes in
		Data Pipeline.

## **Distribution of Funds Phase**

The information collected during the first part of this collection is part of the requirements that are necessary to be completed before READ Act funds can be distributed for the next school year. The table below holds the dates for funding notification and disbursement.

Date	Event	Event Description
8/1/2025	Other Date	Emails are sent to READ data respondents with final SRD numbers submitted through Data Pipeline for district confirmation.
8/8/2025	Other Date	Any concerns with final SRD numbers must be submitted to READ Act Data Collection Lead via email.
September	Other Date	Final SRD numbers and funding amounts are emailed to district superintendents
October	Other Date	Assuming all other components necessary for funding are met, distribution of READ funds to districts begins



Collection Timeline: 2024-25 READ Spring Assessment Reporting

Collection Event Definitions			
Event	Definition		
Open	Collection is available for LEAs.		
Other Date	An important date for the data collection as determined by the collection lead. More information is provided in the event description.		
Training Event	Opportunity for data respondents to learn more details for the collection.		
Interim Deadline	LEAs should meet these criteria by this point in time; if not complete, then notification is required with frequent check-ins by the collection lead until the criteria is met.		
Report Review	LEAs should use this time to review reports prior to the deadline. Typically, one week prior to the deadline.		
Deadline*	LEAs must finalize by this time as set by the collection lead.		
State Deadline**	LEAS must finalize by this time as set by legislation.		
Data Release	Education statistics based upon this collection are publicly released and the embargo is lifted for this dataset.		
Closed	Collection is no longer available for LEAs.		

\*Extensions may be granted due to extreme circumstances as determined by the collection lead. \*\*Extensions are not allowed as this deadline is set in legislation.